
BOEING - TORRANCE 
Management Meeting Minutes #01 
May 2, 2000 

SNYDER 
LANGSTON 

ATIENDEES: 
Johnny Marasco (JM), BRC 
S. Mario Stavale (MS), BRC 
De DeSoto (DS), BRC 
Charles (Rus) Purcell (RP), KJC 
Gregory Stewart (GS), TA 
Michael Young (MY), IES 
Deryl Robinson (DR), SL 
Kent Haggerty (KH), SL 

ITEM RESP. 

01.01 

01.02 

01.03 

01.04 

01.05 

DUE 
DATE 

DISTRIBUTION: LEGEND: 
Attendees 
Steve Shestag (55), BRC 
Fred Wallitsch (FW), SL 
Mark Burkholder (MB), NE 

BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/ Jenks Consultants 
TA = TAIT 8: Associates 
IES = Integrated Environmental 
NE = Norcal Engineering 

DISCUSSION 

BID DOCUMENTS -
• Greg is preparing demolition plans. 
• Greg is compiling as-builts for bid set with assistance from Johnny. 
• Michael 8: Russ to coordinate remediation scope to be shown on demo 

plans. This will include coring and investigating borings. 

ROLES-
• S.H.E.A. -Steve Shestag, Coordination and Overview of Environmental 

work for Boeing. 
• Integrated Environmental - Michael Young, Environmental 

Remediation Consulting and Design 
• Kennedy I Jenks Associates - Rus Purcel - Interaction: 

Produce Scope Definition and Specs. 
Groundwater Monitoring 
Soil Characterization 
Physical Monitoring and Remediation 

• Tait 8: Associates - Greg Stewart, Civil Engineering, Survey, 
Construction and Demo Plans. 

• Boeing - Johnny Marasco, Site Support 
• Boeing - Mario Stavale, in Charge for Boeing 
• Boeing - De De Soto, Mario Stavale's Assistant 
• Norcal Eng. - Mark Burkholder, Geotechnical Engineering 
• Snyder Langston - Deryl Robinson, Director Preconstruction 
• Snyder Langston - Fred Wallitsch, Project Management 

ENVIRONMENTAL REVIEW-
Integrated has prepared a plan showing historical locations where 
different chemicals were used. This will be used to determine where 
testing needs to be done. Testing will be done to attempt to identify as 
many contaminated areas as possible. 

BUILDING REMEDIATION PROGRESS-
Boeing has already started abatement work and it continues. 

SCHEDULE- Three (3) scenarios were discussed as listed: 
Target start of demolition is July 1, 2000. 

• Scenario A - To do all the testing and characterization first, then 
identify remediation and complete it, then do all demolition. 

• Scenario B - To start right away with all demo that is not controlled 
by remediation, and continue to move forward as remediation is 
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completed. This would include everything from slab-on-grade up. 
Below grade work would be started after remediation is completed. 

• Scenario C - To bid as Phase 1 the following buildings: 1, 3, 19, 20, 
32, and 66 with notes on known environmental areas sown on bid 
plans. Phase 2 bid plans will be completed as more environmental 
impacts are confirmed, and included in a separate bid package. 

It was agreed that Scenario C would be pursued. 

DRAINAGE 8: GRADING -
• It was agreed that existing storm drain will remain active in place 

during Phase 1 . Precautions will be taken to ensure positive drainage 
of all pads after Phase 1. This is expected to require a small amount 
of work. 

• Storm drains will be removed towards end of Phase 2, at which time 
the site will be graded to approved grading plans. 

I '$t(G~~~ 
These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Thursday, 
May 11, 2000 at 2:00 PM at Boeing Realty Corporation's office. 

Respectfully submitted, 

Deryl Robinson 
Director, Preconstruction Services 

DR/ks 
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